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Office of Entorcement, Compliance
and Environmental Justice (Water)

January 23, 2017

Ms. Olive Hofstader

United States Environmental Protection Agency
Region VIII

Municipal Systems 8§P-W-MS

1595 Wynkoop St.

Denver, CO 80202-2466

RE: Administrative Order Docket No. SDWA-08-2016-0020

Dear Ms. Hofstader:

As requested, Solvay Chemicals, Inc., PWS ID #5600914, is providing a revised letter to the
letter provided to EPA on November 9", 2016 in response to Condition #14 of Administrative
Order Docket No. SDWA-08-2016-0020. Per phone conversation on October 5, 2016 with Olive
Hofstader, Jake Crosby, and Seth Tourney, Solvay requests a one year extension to employ a
total organic carbon (TOC) removal technology pilot study to test the effectiveness of this
technology with the seasonally variable source water. If during this pilot study period it is
determined that the TOC removal technology chosen is not effective, Solvay proposes to perform
a separate pilot study with an alternative type of TOC removal technology.

Solvay would also like to propose the trial of Alum, a new type of coagulant, and a change to the
potable water system make-up valve to interlock the valve to the in-line turbidity meter such that
water will not be made up to the potable water system when the turbidity exceeds 3.0 NTU. This
will reduce employee exposure during short term high turbidity events. During long term
turbidity events, an alternate supply of drinking water will be provided.

Solvay proposes the following compliance plan and schedule:

Task Description Proposed Completion Date
TOC removal technology pilot study
equipment is ordered March 31, 2017
TOC removal technology pilot study
equipment is installed April 30, 2017
TOC removal technology pilot study
equipment is tested May 1 - November 1, 2017
Final compliance is achieved January 1, 2019
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Necessary permits will be obtained for a permanent treatment system and project estimated costs
will be supplied following trial results. Quarterly progress reports will be submitted by the 10"
day following the quarter beginning with 4" quarter 2016.

If you have any questions or concerns regarding this extension request, do not hesitate to call me
at 307-872-6571 or Tim Brown, Environmental Services Supervisor, at 307-872-6570.

Respectfully submitted,

Ouisha Dean
Environmental Engineer
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